

RACKENFORD COMMON REGENERATION PROPOSAL

KEY DATES AS AT MAY 2018

Summer 2017	Apply for grant funding to carry out surveys, landscape designs and public consultation
Autumn 2017	Obtain quotes, select and appoint Devon Wildlife Trust for ecological and tree surveys
Early Winter 2017	Devon Wildlife Trust carry out ecological and tree surveys of Common (copies of the report available from the Clerk)
Late Winter / Spring 2018	Prepare scoping document for landscape architects Obtain expressions of interest, informal site visits, receive quotes, shortlist applications, interview and appoint Swan Paul as landscape architects.
Spring 2018	Receive presentation from Rackenford Primary School on their vision for the Common
Late Spring / Summer 2018	Swan Paul prepare initial landscape designs in consultation with the Council.
Late Summer / Autumn 2018	Public consultation on initial design
Autumn / early Winter 2018	Swan Paul prepare final design for Council approval, including implementation plan.
Autumn /Winter 2018	Apply for grant funding to implement plan.
	Future actions to be agreed.